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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are 
indicated with italics and underline. 
 
1. Administrative and Other Items: 

 
a. TRLIA Counsel has drafted a letter to Board Counsel that will arrive prior to the 

meeting.  The purpose of the letter is to confirm the parties' understanding that there 
is no need to amend the Second Implementation Agreement as a result of the changed 
funding sources and that TRLIA and Yuba County have met their obligations in 
regard to regulating development.  

  
b. Following is an excerpt from a DWR message dated December 23, 2008 that provides 

the status of the State Prop 1E funding: “The severe budget situation, which has 
contributed to the difficulty in selling authorized bonds, has caused the Pooled Money 
Investment Board (PMIB) to freeze all funding for General Obligation bond 
programs (including the Proposition 84 & 1E Bond program). The PMIB has taken 
this action to preserve necessary cash resources to pay the day-to-day operational 
needs of the State for the balance of the fiscal year, pending further action by the 
PMIB in January. 

 
At this time we are not suspending existing bond-funded projects, however, we are 
asking that you suspend any new grants, new commitments, or new task orders.  
Please understand that if the budget situation degrades further it may be necessary to 
re-evaluate this decision.  We will continue to keep you updated as the situation 
progresses.” 

 
2. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Simpson Lane and the Goldfields:  
 

1) TRLIA continues with geotechnical investigations and gathering survey 
information on the Yuba South Levee upstream of Simpson Lane.  The purpose of 
this investigation is to verify the flood protection reliability of this last reach of 
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the Yuba Levee.  TRLIA is also beginning the design for erosion protection of the 
reach just downstream of the Goldfields and expects to construct this erosion 
protection early next summer.  The final report on the hydraulic reanalysis has 
been completed and was supplied to the Corps and DWR for their review.  A 
meeting is scheduled with the Corps for January 6 to discuss this analysis.  DWR 
has been invited to attend the meeting  Initial geotechnical field borings are 
almost complete and geotechnical evaluation has started. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 1: 

a)  Segment 1:  Nordic Inc. is done with levee work except for future work 
required for the crack (next item in this report). 

 
b) Segment 1 Crack:   TRLIA continues to monitor the site.  Updated 

information is being shared with the Corps, DWR and the CVFPB.  The site 
continues to stabilize.  Movement has essentially ceased.  As a preventive 
measure, TRLIA placed plastic sheeting on the waterside of the levee at the 
most southern end of the crack.  This sheeting is to prevent seepage should 
any transverse cracking occur.  No transverse cracks have been observed to 
date.  If required, corrective action for the crack is anticipated to occur next 
levee season, once CVFPB, DWR, Corps, and TRLIA determine if additional 
actions are necessary. 

   
2) Segment 2:  

a) Part A:   Foundation Slurry Wall construction, other than at the tie-ins, has 
been completed.  Embankment efforts have ceased due to wet conditions and 
will restart in the spring when dry conditions return.  Approximately 40% of 
the embankment is completed.  In total, nearly 50% of the Part A work (slurry 
wall and embankment) has been completed. The State Mining & Geology 
Board (SMGB) has sent TRLIA a letter stating it has concerns with a few of 
the TRLIA borrow sites and has requested additional information.  TRLIA has 
provided the additional information and will be meeting with the SMGB on 
February 5. TRLIA believes the Feather River levee improvement work is 
exempted from SMGB requirements. 

 
Part B: TRLIA received the Section 404 Permit from the Corps of Engineers 
on December 16, 2008 and Section 408 approval to alter the levee on 
December 12, 2008.  These permits come with some conditions and TRLIA is 
working to meet those conditions.  Due to the delay in the federal permitting 
process the Part B work will begin construction during the next construction 
window, no sooner than April 15th; however TRLIA will look for opportunities 
to perform portions of the Part B work (e.g. environmental work that is 
controlled by the biological opinion) that does not impact the existing levee 
before April 15th 

 
b) TRLIA submitted an encroachment permit application on November 17, 2008 

for degradation of the existing Feather East levee being replaced by the 
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Feather Setback levee.  Degradation is proposed to begin when the Setback 
Levee is substantially complete.   

 
c) TRLIA met with the Corps and CVFPB staff on December 15 and discussed 

documentation needed to officially accept the Bear Setback Levee into the 
Federal flood protection system.  The Corps did clarify that it does consider 
the existing Bear Setback levee to be a part of the Federal system.  The Corps 
will provide the CVFPB a letter stating this and will do the same for the 
Feather Setback Levee when it is complete.  

 
d) Based on discussion at the November 21 CVFPB Meeting, TRLIA has 

proceeded with obtaining levee O&M indemnification from the County of 
Yuba.  This has already been obtained from RD784.  The TRLIA Board and 
the County Board of Supervisors provided this indemnification at their Board 
meetings on December 9.  However the Cooperation Agreement is being 
distributed for a new set of signatures in light of an error in the last draft of 
the agreement 

 
e) An intact archaeological feature and prehistoric cultural midden deposits have 

been discovered in the vicinity of the south tie-in of the setback levee.  In 
addition, skeletal elements of an infant and an adult were also discovered.  
The presence of intact archaeological deposits including features and human 
remains indicates that the subsurface cultural material is a significant find 
eligible for inclusion on the National Register of Historic Places.  The 
subsurface material appears to be within the footprint of the proposed levee 
and stabilization berm and subject to adverse project impacts.  TRLIA initiated 
and continues coordination with the Corps and the Enterprise Rancheria 
according to the protocols established in the adopted Historic Properties 
Treatment Plan.  A plan to more precisely determine the extent of the site is 
being coordinated with Enterprise Rancheria, and hopefully the investigative 
plan will be implemented in January 2009..  Final actions at this site will be 
determined through continued consultation with the Corps, the State Historic 
preservation office, and the Enterprise Rancheria. 

 
3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 

Area in 2008:  
 

a. The attached table and graph provides information related to residential building 
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study 
Area (NASA) within Yuba County in 2008.   

 
b. As shown in the table, a total of 30 building permits were issued in 2008.  Five 

permits were issued in December of 2008. 
 

Attachments: 
1. Building permit graphic 
2. Building permit table 
 



Building Permits Issued in TRLIA Project Area
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Total 
(By Builder)
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Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area
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Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2008

4 0 102 2

Dec-08

1

Developer/Builder

D.R. Horton/Western Pacific
Other

California Homes/Home Builders

Jul-08Apr-08Jan-08

Beazer Homes
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Cassano Kamilos Homes
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KB Homes North Bay

Feb-08 Mar-08


	Text of CVFPB Status Report 01.05.09
	Number of Permits in TRLIA Project Area
	Sheet2

	Permits issued in 2008 for CVFPB Mtg 011609
	Sheet1


